Placer County Library

MEMORANDUM
TO: Honorable Board of Supervisors
FROM: Mark R. Parker, Director of Library Services
DATE: January 26, 2010

SUBJECT: Closure of Colfax Library for up to Ten Additional Days

ACTION RECOMMENDED AND REQUESTED

Approve the closure of the Colfax Library for an additional period, up to ten days, to

: complete the initial phase of the remodeling project.

BACKGROU NQ

On December 8, 2009, the Board of Supervisors approved Consent ltem #20 closing
the Colfax Library for up to a two week period in January and/or February 2010 for its
remodeling project. The exact dates, January 12 — January 26, were posted at the
Colfax Library and on the County and County Library websites by January, 5, 2010.

Due to unforeseen circumstances it appears that it will not be possible to ré-open the
Colfax Library as expected on Tuesday, January 26th. The building is not ready for
the Library to occupy because additional work is yet to be completed and Facilities is
unable to complete the punch list. County staff has done all that they can to keep the
project on track but iliness, weather, and delivery delays have all contributed to the
problem.

Except for materials that will be moved next door, the Library's coliection has been
picked up by a mover and sent to storage. Staff has also sorted out the furnishings
and fixtures to send to surplus, storage, or next door. Orders have been executed to
move the data and telephone circuits and to install a temporary book drop.

Facilities Service staff has discussed the need for additional time with the owner of
Hometown Construction, and they agreed that extending the closure up to an
additional ten days later than originally planned, would be prudent,

FISCAL IMPACT n

There would be no fiscal impact.



